

## MHHS SIT Advisory Group (SITAG) Headline Report

Issue date: 11/06/2024

Meeting number	<b>SITAG 004.2</b>	Venue	<b>Virtual – MS Teams</b>
Date and time	<b>10 June 2024 12:00-13:00</b>	Classification	<b>Public</b>

### Actions

Area	Action Ref	Action	Owner	Due Date
<b>SIT Migration Readiness Status</b>	SITAG04.2-01	Programme to issue notice to participants regarding the deferral of the decision on SIT Migration commencement, and information on the scheduling and running order of the first week of the next testing cycle/stage	Programme (PPC)	10/06/2024
<b>Previous Meeting(s)</b>	SITAG04.1-01	Programme to clarify to participants which improvements to testing ways of working emanating from the SIT Functional Cycle 1 retrospective will be implemented ahead of SIT Migration commencement on 10 June 2024	Programme (Lee Cox)	10/06/2024

### Decisions

Area	Decision Ref	Description
<b>Recommendation on approval of milestone T3-TE-0038</b>	SITAG-DEC23	SRO deferred the decision on whether to approve or reject Programme milestone T3-TE-0038 (SIT Migration Testing Start) to 17 June 2024

### Key Discussion Items

Area	Discussion
<b>SIT Migration Readiness Status</b>	<p>The Programme provided an overview of SIT Migration (SIT M) readiness, per the meeting slides.</p> <p>The Programme advised that despite weekend working between the Programme and Central Parties to complete data loads for the Meter Point Registration System (MPRS) and code uplifts to testing platforms, these activities are not yet complete. As such, the Programme recommended the</p>

decision on the completion of milestone T3-TE-0038 (SIT Migration Testing Start) would be deferred by one week. Progress updates will be provided to the Fast Track Implementation Group (FTIG) on 14 June 2024 and a further extraordinary SITAG meeting will be held on 17 June 2024.

The Programme advised the deferral on the decision on SIT M start would also mean a deferral of the commencement of SIT Functional (SIT F) Cycle 2 and Settlement Testing. The Elexon Representative queried whether a delay to the start of SIT M would require a delay to the current testing end date. The Programme advised this would not currently be the case but would be assessed on an ongoing basis and discussed with relevant MHHS governance groups where required.

The Programme agreed to issue notice to participants regarding the deferral of SIT M start (**ACTION SITAG04.2-01**), and thanked participants for their efforts to unblock issues over the preceding weekend. The Programme considered that a deferral of one week would support increased awareness of ways of working (WoWs) and 'Day in the Life' (DITL) sessions ahead of the decision on 17 June 2024.

The Chair invited any objections to the deferral of the decision on whether to approve / reject completion of milestone T3-TE-0038, to which none were raised.

The Chair, acting with delegated authority of the MHHS Senior Responsible Owner (SRO), deferred the decision on T3-TE-0038 to 17 June 2024 (**DECISION SITAG-DEC23**).

**Date of next meeting: 17 June 2024 (extraordinary)**

## Attendees

### Chair

Chris Welby (Chair)

### Industry Representatives

Ellen Crawford (on behalf of Graham Wood)

Gavin Gallimore

James Murphy

Jonny Moore

Richard Marriot

Santosh Vasudevan

Shaun Brundrett

Stacey Buck

Terri Hamilton

### MHHS

Adrian Ackroyd

Dominic Mooney

Ewan Cameron

Fraser Mathieson

Jason Brogden

John Wiggins

Lee Cox

Keith Clark

Kevin Davis

Kiran Raj

Philip McCann

Richard Puddephat

Simon Berry

Smitha Pichrikat

### Other Attendees

Andy MacFaul

**Bhoopal Breddy**

Jenny Boothe

Paul Daniels

Renata Yussupova

Talor Thorpe

Steve Mullins

MHHS SRO

Large Supplier Representative

DCC Representative

Supplier Agent Representative (Independent)

RECCo Representative

NGESO Representative

Elexon Representative

Small Supplier Representative

IDNO Representative

DNO Representative

Testing Delivery Manager

Test Manager

PPC Team

Governance Lead

Programme Industry SME

Transition Lead

Test Lead

Programme Manager

Test Manager

Design Team

Governance Lead

Data Lead

Environments Lead

Client Delivery Manager

Ofgem

IPA

Ofgem

DIP Provider

IPA

IPA

IPA

## Apologies

*Seat vacant*

*Seat vacant*

*Confirmed not filling seat*

*Confirmed not filling seat*

Supplier Agent Representative

Medium Supplier Representative

Consumer Representative

I&C Supplier Representative