

MHHS Settlement Timetable Expert Group (STEG) Headline Report

Issue date: 02/10/2026

Meeting Number	STEG13	Venue	MS Teams
Date and Time	30 September 2026 14:00-16:00	Classification	Public

New and Outstanding Actions:

Action Ref	Action	Owner	Due	Update
STEG09-03	Programme and Elexon to define the SF monitoring data requirements and assess the feasibility of extracting the required D+6WD data from MDS and report back to STEG.	MHHS Programme and Elexon Representative (Kevin Spencer & Riccardo Lampini)	14/10/26	ONGOING: Elexon expects to begin work on the action from 09 September 2026, with analysis continuing for approximately two weeks. An initial output will be shared with the Programme and Assurance teams for review in the first half of October, ahead of an update to STEG.
STEG09-04	Programme to review the impact of switching activity, including high-volume switching events, gains and defaulting, on settlement performance monitoring.	MHHS Programme (Justin Andrews)	16/09/26	ONGOING: Further analysis has been undertaken on switching activity, including portfolio-shifting events, and calculations are ongoing. An update will be presented at the next STEG on 14 October 2026.
STEG10-04	Participants to consider the impacts, risks and potential system changes associated with moving from a hard M15 dependency to a threshold-based approach, for discussion at the next STEG.	Programme Participants	16/09/26	ONGOING: Update provided in agenda item 4 of the 02 September STEG.

STEG11-01	Programme to develop proposed M16 Acceptance Criteria, including thresholds for unmigrated MPANs remaining at M15, and bring these back to STEG for consideration.	MHHS Programme (Justin Andrews and Stuart Scott)	16/09/26	ONGOING: Draft criteria provided at 02 September STEG. Participants raised concerns regarding the materiality of the proposed tolerances and requested further assessment of the system, process and operational impacts of retaining MPANs in legacy arrangements after M16, including whether legacy Data Aggregators can accommodate the revised calendar dates. Programme to engage relevant industry participants, reassess the proposed thresholds and bring the updated criteria back to STEG for further discussion before a recommendation is made.
STEG13-01	Programme to confirm how communications were shared about the approval of T2-EL-0200 'Recommendation to Change to RF 7 months calendar applicable from the Settlement date of 01 October 2026 onwards'.	MHHS Programme (Justin Andrews)	14/10/26	NEW
STEG13-02	STEG Members asked if Elexon will issue supporting communications through its channels to reinforce the Programme's messaging re the approval of T2-EL-0200 'Recommendation to Change to RF 7 months calendar applicable from the Settlement date of 01 October 2026 onwards'. Action: The Programme to discuss with Elexon and report back.	MHHS Programme / Elexon	14/10/26	NEW
STEG13-03	Elexon to provide an update on next steps/plan for producing the Settlement Calendar incorporating the reduction in RF to seven months.	Elexon (Riccardo Lampini)	14/10/26	NEW
STEG13-04	Provide an update on proposed amendments to the ISD Settlement Calendar, including impacts, planned communications and stakeholder guidance.	Elexon (Riccardo Lampini)	14/10/26	NEW

STEG13-05	Engage with Elexon to determine what CVA settlement data visibility is available prior to SF, including whether equivalent views at six working days can be produced to support SF decision criteria development.	MHHS Programme (Kevin Spencer)	14/10/26	NEW
STEG13-06	Investigate the observed variation in SVA MSID counts within settlement monitoring data and report findings at the next STEG meeting.	Elexon (Andrew Spurr)	14/10/26	NEW
STEG13-07	Provide additional analysis of CVA settlement deltas, including underlying fault drivers and the causes of significant volume spikes and report findings at the next STEG meeting.	Elexon (Andrew Spurr)	14/10/26	NEW
STEG13-08	Programme to discuss with Elexon the potential for Elexon to provide an update at a future STEG on the robustness and resilience of settlement systems and processes, including ongoing remediation activities in light of the recent increase in the number of Elexon Circulars issued.	MHHS Programme / Elexon	14/10/26	NEW
STEG13-09	Programme to record a related risk in the RAID log in response for a request for Programme/Elexon to assess any potential implications arising from STEG13-08 for M16 decision making.	MHHS Programme (Justin Andrews)	14/10/26	NEW

Closed Actions:

Action Ref	Action	Owner	Due	Update
STEG12-01	Programme to issue STEG's recommendation to MCAG to approve the reduction in RF to seven months	MHHS Programme (Justin Andrews)	08/09/26	RECOMMEND CLOSED: MCAG approved STEG's recommendation to MCAG to reduce RF to 7 months at their 15 September 2026 meeting.

	from the Settlement Date of 01 October 2026.			
STEG12-02	Elexon to confirm where the publicly available Supplier Charges documentation is held and circulate links to the group.	Elexon Representative (Simon Waltho)	16/09/26	RECOMMEND CLOSED: The link to the Supplier Charges documentation is available on <u>the Elexon website</u> . See here also for details on Issue 125: https://www.elexon.co.uk/bsc/smg-issue/issue125/

Date of next meeting: 14 October 2026