

## MHHS Cross-Code Advisory Group - Headline Report

Date of issue: 27 January 2022

Meeting Number	<b>2</b>	Venue	<b>Virtual (MS Teams)</b>
Meeting Date and Time	<b>26 January 2022 1000-1200</b>	Classification	<b>Public</b>

	Action Ref	Action	Owner	Due Date	Update
<b>Actions</b>	CCAG02-01	Follow up on prioritised access requests to the Programme Portal and report back to the CCAG next month on status	PMO	23/02/22	
	CCAG02-02	MHHS Design workstream to provide a view of the granularity of design documentation to ensure that it can be appropriately lifted into the new BSCP and other legal drafting documents	Simon Harrison / Ian Smith	23/02/22	
	CCAG02-03	Set up sessions with each code body to capture their assumptions and bring back to this group for review at the next meeting	PMO	23/02/22	
	CCAG02-04	Present to CCAG how the Smart Metering Act Power could designate MHHS code changes	Andy MacFaul	23/02/22	
	CCAG02-05	Confirm timelines on opt-out consultation to the CCAG	Andy MacFaul	23/02/22	
	CCAG02-06	A "Horizon Scanning" Log to be created and reviewed at each CCAG meeting going forwards	PMO	23/02/22	
	CCAG02-07	Engage with code bodies offline on how information on identified consequential changes will be shared with this group	Andrew Margan	23/02/22	
	CCAG02-08	Provide a view on behalf of constituencies of when M6 & M8 should take place	Supplier / DNO/ iDNO /	23/02/22	

			Supplier Agent reps		
	CCAG02-09	Replace the CCAG meeting papers on the website with the latest version	PMO	27/02/22	Completed

<b>Decisions</b>	The minutes from CCAG on 24 November 2021 were presented for approval to the group by Chris Welby				Approved by CCAG
	The Horizon Scanning Framework was presented for approval to the group by Andrew Margan				Approved by CCAG

<b>Key Discussion Items</b>	Change progression	There was some discussion as to whether the code changes should be phased in line with the timetable rather than as a 'big bang' release. This is a debate to be had within this group as the detail/answer is not clear yet.
	Timelines	General agreement that timelines were quite tight, and any consequential changes that might crop up may impact these timelines as it may require a change in code. Action CCAG02-02 resulted from this.