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MHHS Extraordinary Migration and Cutover Advisory Group (eMCAG) Headline Report 

Issue date: 15/09/2026 

Meeting number MCAG 028.1  Venue Virtual – MS Teams 

Date and time 15 September 2026 14:00-15:00  Classification Public 

Actions: 

Area Action Ref Action Owner Due Date Update 

Decision 1: RF Change to 
7 months from Settlement 
Day 

MCAG28.1-01  

Elexon to provide an update on next steps/plan
 for producing the Settlement Calendar 
incorporating the reduction in RF to seven 
months. 

Elexon 
Representative 

22/09/26 NEW 

Decisions: 

Area Decision Ref Description Rationale 

Decision 1: RF Change to 7 months 
from Settlement Day 

MCAG-DEC84 

The Chair, acting with the delegated authority of the MHHS Senior 
Responsible Owner (SRO), approved Milestone T2-EL-0200 
‘Recommendation to change to RF 7 Months Calendar’ applicable 
from the Settlement Date of 01 October 2026 onwards. 

The Programme invited objections to the approval 
of Decision 1, to which none were received. 

 

Key Discussion Items: 

Decision 1: RF Change to 7 months 
from Settlement Day 

The Programme presented the STEG recommendation to reduce RF from 14 months to seven months for Settlement Dates from 1 
October 2026. They confirmed that both approved decision criteria have been met: the Settlement Performance Metric recorded a 
0.07% delta, below the 1% threshold, and 63% of MPANs had completed Migration as of 28 August 2026, exceeding the 60% 



© Elexon Limited 2026        Page 2 of 3 

threshold. STEG unanimously recommended that MCAG approve the change. The Programme noted that Migration Completion has 
increased further since the meeting papers were prepared, reaching 67% as of 114 September 2026. 

• The I&C Supplier Representative raised concerns from the non-domestic constituency that insufficient energy volume had 
migrated to provide confidence in the decision, noting that the settlement delta may not indicate future performance while only 
a limited proportion of energy volume is settled under MHHS. Concerns were also raised about CVA readiness, as reflected by 
the work on BSC Issue 122. The Programme confirmed that the agreed decision criteria had been met and process had been 
followed and noted that energy volume was not included in the criteria because Suppliers determine the order in which the 
MPANs in their portfolios migrate over to MHHS. The Programme agreed to raise a risk covering concerns about the level of 
migrated energy volume and continue monitoring the position as further non-domestic volume migrates. The Programme also 
noted that existing risks already capture CVA readiness concerns and the progress of Issue 122. They clarified that these 
concerns are more directly relevant to the later SF reduction decision, than the current decision to reduce RF to seven months. 

• The DNO Representative asked which constituency had raised the concerns. The I&C Supplier Representative confirmed that 
they had been raised by the non-domestic constituency. 

• The Chair queried when further non-domestic Migration would provide additional evidence. The Programme confirmed that 
I&C Suppliers are beginning to migrate during Sprint 4, with further activity expected to accelerate through Sprints 5 and 6. 

The Chair invited objections to the proposed decision, to which none were received. 

DECISION: The Chair, acting with the delegated authority of the MHHS SRO, approved Milestone T2-EL-0200 ‘Recommendation to 
change to RF 7 Months Calendar’ applicable from the Settlement Date of 01 October 2026 onwards (MCAG-DEC84 – recording 
timestamp 14:13).  

The Programme confirmed that the decision will be communicated to interested parties. Elexon will produce the April 2027 Settlement 
Calendar incorporating the reduction in RF to seven months. 

• The Chair asked for further information on Elexon’s next steps/plan for producing the revised Settlement Calendar. The Elexon 
Representative agreed to provide an update at the 22 September 2026 MCAG. 

ACTION: Elexon to provide an update on next steps/plan for producing the Settlement Calendar incorporating the reduction of RF to 
seven months (MCAG28.1-01). 

Summary and Next Steps The Chair summarised the decisions and actions from the meeting. 

Date of next MCAG: 22 September 2026 
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Attendees  

Chair  Other Members/Attendees  

Justin Andrews Chair Liam Evans IPA 

  Joe Ashworth IPA 

Andrew Green (alternate for 

Gareth Evans) 

I&C Representative Momit Md Golam IPA 

David Yeoman DNO Representative   

Graham Wood Large Supplier Representative Apologies  

Jonny Moore RECCo Representative Lijo Louis Medium Supplier Representative  

Philip Roberts DCC Representative Mark Treanor Small Supplier Representative 

Michael Ceney Elexon Representative (as BSC/BSCCo Manager) Helen Clarke  (Independent) Supplier Agent Representative  

Andrew Dudkowsky NESO Representative Robert Golding DIP Manager 

Simon John Harrison Supplier Agent Representative  James Stokes DIP Manager 

Morven Hunter iDNO Representative   

    

MHHS IM Members    

Stuart Scott Industry SME   

Adrian Ackroyd Qualification and Testing Assurance PM   

Rebecca Searle PMO Analyst   
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