

MHHS Cross Code Advisory Group (CCAG) Headline Report

Issue date: 28/03/2025

Meeting number	CCAG040	Venue	Virtual – MS Teams
Date and time	26 March 10:00-12:00	Classification	Public

New / Outstanding Actions

Area	Ref	Action	Owner	Due
Horizon Scanning Log	CCAG40-01	Programme to remove duplicate change (slide 12) from the meeting paper, post meeting	Programme (PMO)	28/03/25
	CCAG40-02	BSC to review and update Horizon Scanning slides, particularly implementation dates to post M8	BSC (Chris Day)	28/03/25
	CCAG40-03	Code Bodies to ensure a consistent and coherent set of information between Horizon Scanning slides	Code Bodies	23/04/25
Summary and Next Steps	CCAG40-04	Programme to cancel April CDWG1	Programme (PMO)	23/04/25

Decisions

Area	Ref	Decision
Headline Report and Actions	CCAG-DEC66	Headline Report of CCAG meeting held 26 February 2025 approved.
CR060 Update	CCAG-DEC67	The Chair, acting with delegated authority of the MHHS Senior Responsible Owner (SRO), approved the amendment of M8 delivery from 24/09/25 to 22/09/25.

Reporting Milestones, CCAG Risks and Post-M6 Change	CCAG-DEC68	The Chair, acting with delegated authority of the MHHS Senior Responsible Owner (SRO), approved the recommendation to add the L3 milestones be added to the Programme plan.
---	------------	---

RAID Items Discussed

RAID area	Description
None	

Key Discussion Items

Area	Discussion
Headline Report and Actions	<p>DECISION: Headline Report of CCAG meeting held 26 February 2025 approved (CCAG-DEC66 – recording timestamp 00:08:00).</p>
Horizon Scanning Log	<p>The REC Code Manager provided an update on the REC changes:</p> <ul style="list-style-type: none"> • They highlighted that the consultation for change R202 will close on 15 April 2025. It was noted that DIP reporting was moving in the right direction. • The MHHS Code Lead queried if the REC Code Manager had any insight on what Ofgem’s decision will be for R0207. The REC Code Manager stated that they weren’t sure on Ofgem’s decision, however they did confirm that the Code Manager’s recommendation was for it to be approved which has been maintained going into Ofgem’s decision. <ul style="list-style-type: none"> ◦ The Supplier Representative (Domestic) added that depending on Ofgem’s decision, there may need to be a further discussion under REC governance as it would potentially place Suppliers at risk of having to work with parties not having contractual control over the charges. • The REC Code Manager also added that an additional change, R250 has been pulled through this week which looks to update the implementation date for R60 from June to post Go Live. • The MHHS Code Lead queried the status of R0201. The REC Code Manager confirmed that from a REC perspective it is ready to go for consultation but first they need the accompanying BSC change to progress and go out for assessment first to inform the wider change as a whole. <p>The DCUSA Representative provided an update on DCP440.</p> <p>The Elexon Representative provided an update on the BSC changes. They added that the first Expert Group was held a few weeks ago so they intend to take some of the changes to the April and May panel, where appropriate.</p> <ul style="list-style-type: none"> • The REC Representative highlighted that the change on the Supply Start Date Correction Tool (slide 12) appears to be the same change, just reworded slightly as the change on slide 16. The Elexon Representative confirmed slide 16 was the updated version of the original change on slide 12.

	<ul style="list-style-type: none"> ○ ACTION – Programme to remove duplicate change (slide 12) from the meeting papers, post meeting (CCAG40-01). ● The Supplier Representative (Domestic) also added that the implementation date of this change is noted as M8 which is incorrect as it should be February 2026. The Programme also pointed out a similar error on another change (slide 17). <ul style="list-style-type: none"> ○ ACTION – BSC to review and update Horizon Scanning slides, particularly implementation dates to post M8 (CCAG40-02). ● The Programme highlighted the need to ensure there is a consistent and coherent set of information between Horizon Scanning slides. <ul style="list-style-type: none"> ○ ACTION – Code Bodies to ensure a consistent and coherent set of information between Horizon Scanning slides (CCAG40-03). ● The REC Representative highlighted that they had some queries around whether BSC or REC should be the lead Code for the change “Inclusion of DI-086 Supplier Effective from data item in the IF/PUB-036” and asked to add it to their follow up discussion with BSC. ● The REC Representative raised concerns around debating the MOA Qualification arrangements that were highlighted under the stakeholder position of change “ADS Reads and Meter Configuration for Domestic CT metered customers” and added that it would be useful to hear other parties’ views on this. The Elexon Representative confirmed there is an issue group that is looking to be stood up to discuss this further. ● The SRO Chair queried how the September implementation date for P483 would fit around M8. The BSC Representative confirmed that changes will be made before M8, to which the SRO Chair highlighted concerns of M8 overwriting it. The Elexon Representative explained that as part of the document management change activity, they will ensure that Mods in close proximity to one another won’t cancel each other out or result in over-writing.
CR060 Update	<p>The Programme sought approval from CCAG to amend the M8 Code Drafting delivery date from 24 September 2025 to 22 September 2025, no questions or comments were received.</p> <p>DECISION: The Chair, acting with delegated authority of the MHHS Senior Responsible Owner (SRO), approved the amendment of M8 delivery from 24/09/25 to 22/09/25 (CCAG-DEC67 – recording timestamp 00:38:16).</p>
Reporting Milestones, CCAG Risks and Post-M6 Change	<p>The Programme provided an update on the milestone status, risks and Post M6/pre M8 Code Change Approach and Planning.</p> <p>The REC Representative raised a query relating to mitigation plan of R966 and asked if Victoria Moxham will reach out to RECCo or they should contact her directly. The Elexon Representative confirmed they are working on a strawman around the Codification of Service Management and will reach out to the Code Bodies next week.</p> <p>The Programme provided an update on the M8 Change Control Log and proposed Code change timelines. In addition, they presented additional L3 milestones as part of the M8 Code plan to CCAG for decision, no questions or comments were received.</p> <p>DECISION: The Chair, acting with delegated authority of the MHHS Senior Responsible Owner (SRO), approved the recommendation to add the L3 milestones be added to the Programme plan (CCAG-DEC68 – recording timestamp 00:53:42).</p> <p>The Programme also provided an update on Codifying DINs before M10.</p>
M8 Code Implementation	<p>The Code Bodies provided an update on M8 Code Implementation/go-live. No comments or queries were raised from CCAG.</p>
Summary and Next Steps	<p>ACTION – Programme to cancel April CDWG1 (CCAG40-04).</p>

Next CCAG: 23 April 2025 at 10am

Next CDWG1: Cancelled

Attendees

Chair

Chris Welby (CW)

Role

SRO Chair

Industry Representatives

Christopher Day (CD)

Andrew Wallace (AW)

John Lawton (JL)

Jacqui Barton (JB)

Paul Saker (PS)

Andrew Green (AG)

Colin Berry (CB)

Elexon Representative

REC Representative

DCUSA Representative

Energy Networks Representative

Supplier Representative (Domestic)

Supplier Representative (I&C Suppliers)

BSC Representative

MHHS Programme

Andrew Margan (AM)

Katie Dyson (KD)

Jason Brogden (JB)

Paul Pettitt (PP)

Matthew McKeon (MM)

Steven Bradford (SB)

Kevin Spencer (KS)

Code Lead

PMO Governance Analyst

Industry SME

Design Lead

Senior Design and Industry Code Advisor

Senior Market Architect

Other attendees

Harriet Truss (HF)

Andy MacFaul (AM)

Reece Harris (RH)

REC Code Manager

Ofgem

IPA

Apologies

David Kemp (DK)

Jenny Boothe (JB)

Rhiannon Harrison (RH)

Kanchan Thite (KT)

Fahreen Japp (FJ)

Sinead Quinn (SQ)

Zahra Pervez (ZP)

Bradley Baker (BB)

Lawrence Jones (LJ)

Mark DeSouza (MD)

Tim Newton (TN)

Clare Hannah (CH)

Neil Dewar (ND)

DCC Representative

Ofgem

PWC

PWC

Ofgem

Ofgem

IPA

DCC Representative

BSC Representative

Elexon

Gemserv

Supplier Agent Representative

National Grid ESO Representative

Fungai Madzivadondo (FM)
Jenny Sarsfield (JS)

Energy Networks Representative
DIP Manager