

Interim Releases and Swagger Version Alignment

Below are the Design Interim Releases and their corresponding Swagger Versions, including the dates of publication and the upliftment of the DIP Simulator to the related Interim Release. Additionally, there is a column to indicate the effective date of each Interim Release during Systems Integration Testing.

Interim Release	DES-138 Version	Design Interim Release Published	Swagger Version	SIT Effective From Date	DIP Simulator Uplifted
IR2	5.2.1	05-Jul-23	1.2	30-Oct-23	11-Aug-23
IR2.1	5.2.2	11-Oct-23	1.2.1	30-Oct-23	20-Oct-23
IR2.2	5.2.2	08-Nov-23	1.2.2	08-Nov-23	08-Nov-23
IR2.3	5.2.2	29-Nov-23	1.2.3	20-Dec-23	15-Dec-23
IR3	5.3.2	02-Aug-23	1.3	11-Mar-24	03-Nov-23
IR4	5.4.1	30-Aug-23	1.4	11-Mar-24	03-Nov-23
IR5	5.5.2	04-Oct-23	1.5	11-Mar-24	03-Nov-23
IR5.1	5.5.3	17-Oct-23	1.5.1	11-Mar-24	03-Nov-23
IR5.2	5.5.4	14-Dec-23	1.5.2	11-Mar-24	05-Jan-24
IR5.3	5.5.4	17-Jan-24	1.5.3	11-Mar-24	26-Jan-24
IR5.4	5.5.5	07-Feb-24	1.5.4	SIT start date for participant	09-Feb-24
IR5.5	5.5.6	03-Apr-24	1.5.5	To be advised by SIT Release Manager	19-Apr-24
IR6	5.6.1	01-Nov-23	1.6	10-Jun-24	25-Mar-24
IR7	5.7.1	31-Jan-24	1.7	10-Jun-24	22-Mar-24
IR7.1	5.7.2	06-Mar-24	1.7.1	10-Jun-24	22-Mar-24
IR7.2	5.7.3	03-Apr-24	1.7.2	10-Jun-24	19-Apr-24
IR7.3	5.7.4	08-May-24	1.7.3	10-Jun-24	17-May-24
IR8	5.8.1	03-Apr-24	1.8	02-Sep-24	21-Jun-24*
IR8.1	5.8.2	12-Jun-24	1.8.1	02-Sep-24	TBC

*Investigating whether the IR8 uplift should be released concurrently with the IR8.1 uplift on the DIP Simulator. This date may therefore be subject to change. Date still TBC for IR8.1 uplift while changes are investigated by S&E.