


# MHHS Programme Plan Headline Summary of Changes



Document owner

**MHHS PMO**

Status:

**Approved**

Document number

**MHHS-DEL1546**

Date

**26 June 2024**

Version

**5.27**

Classification

**Public**

Milestone Change Approvals	Included with the publication of v5.27 of the Programme Plan are the milestone change slides from the QAG meeting on the 20/06/24 and the SITAG meeting on the 19/06/24. This is included to provide a detailed view of amendments to v5.27 of the Programme Plan
SIT	SIT Execution, SIT Migration Testing (MVC) section, additional tasks added in to better reflect delivery process
S&A Qualification	Qualification Approach and Plan V4 (Final) section removed as no longer applicable. V3 will cover the work that was to be carried out in V4
	Qualification Testing Framework (Test Stubs and Supporting UI) section has been added to the plan. Project was waiting for this to be agreed with stakeholders before adding it in
Migration	Preparation for Cutover to Live section has been added to the plan. Project was waiting for this to be agreed with stakeholders before adding it in