
SIT Advisory Group (SITAG) #05

19 June 2024

Key Milestones Change at 12/06/24

To align to weekly FTIG reporting, the previous, current and forecast RAGs reflect milestone status from last week, this week and next week, respectively.

Milestone ID		Responsible	Change Type	Milestone Title	Baseline Date	Forecast Date	Previous RAG 05/06/24	Current RAG 12/06/24	Forecast RAG 19/06/24	Commentary
T3-TE-0059	SITAG	SI Test	Date Change	SIT - Other Participants Complete	Mon 21/04/25	Fri 25/04/25				To go to June SITAG for baseline date change to 25/4/25 as previous date was incorrect

Milestone RAG definitions

Complete	On track	Likely to be met if issues / risks are resolved / mitigated	Date missed or unlikely to be met without escalation
----------	----------	---	--