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Meeting number QAG 004 Venue Virtual — MS Teams
Date and time 23 May 2024 10:00-12:00 Classification Public
Actions

Action Ref

Due Date

PMO to identify any potential clashes with the Qualification Sub-Groups and existing

dependencies with qualification

QAG04-01 Working Groups, PMO 29/05/24
Participants to make PMO aware if they (or members of their constituencies) have not -
Terms of Reference for QAGO4-02 been invited to the relevant Qualification Sub-Group. Participants 29/05/24
New QWG Sub-Groups _
Bullet point “Support the LDSO programme participants with technical queries by Code Bodies
QAG04-03 enabling more detailed discussions specific to the Non-SIT LDSO Qualification Testing.” (Laura 29/05/24
. L N . IPA (Taylor
QAGO02-01 IPA to consider providing improved visibility of progress on assurance recommendations Thorpe) 15/05/2024
Previous Meeting(s) Programme to include existing Programme RAID items relating the Programme
QAGO03-03 commencement/completion of future SIT within future QAG meeting papers given the (Lege Cox) 15/05/2024
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Decisions
Area

Non-SIT LDSO Test

Decision Ref

Description

The Chair, acting with delegated authority of the MHHS Senior Responsible Owner (SRO), approved the Non-SIT LDSO

Scenarios and Test QAG-DEC10 Migration Test Scenarios and Tests Cases.
Cases
Non-SIT LDSO QT Test The Chair, acting with delegated authority of the MHHS Senior Responsible Owner (SRO), approved the Non-SIT LDSO
Data Plan and QAG-DEC11 ’ ,
Test Data Plan and Approach and associated milestone.
Approach
Annex 2 of The Chair, acting with delegated authority of the MHHS Senior Responsible Owner (SRO), approved the Qualification
e QAG-DEC12
Qualification Approach and Plan Annex 2
Approach and Plan,
and B_atch 18&2 QAG-DEC13 The Chair, acting with delegated authority of the MHHS Senior Responsible Owner (SRO), approved the Functional QT
Functional Test Test Scenarios Batch 1 and 2.
Scenarios
Terms of Reference for The Chair, acting with delegated authority of the MHHS Senior Responsible Owner (SRO), approved of the Non-SIT
New QWG Sub-Groups QAG-DEC14 LDSO Qualification Testing Sub-Group (LQTSG) ToR v0.1 and Non-SIT Supplier & Agent Qualification Testing Sub-Group
P (SAQTSG) ToR v0.2, with the caveat for potential changes
The Chair, acting with delegated authority of the MHHS Senior Responsible Owner (SRO), approved of the following
milestones:
e T3-QU-0063, Functional Testing elements of Qualification Approach and Plan v2 approved by REC PAB and BSC
Programme QAG-DEC15 PAB
Milestones related to e T3-QU-0064: Migration Testing elements of Qualification Approach and Plan v2 approved by REC PAB and BSC
QAG PAB
e T3-QU-0066: Qualification Assessment Document v1 approved by REC PAB and BSC PAB
QAG-DEC16 The Chair, acting with delegated authority of the MHHS Senior Responsible Owner (SRO), approved the Level 3 milestones
Headline Report QAG-DEC147 The headline report of the previous meeting was approved with minor amendments, v2.0 was uploaded to the

Collaboration Base.
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Key Discussion Iltems

Area Discussion

DECISION: The headline report of the previous meeting was approved with minor amendments, v2.0 was uploaded to the Collaboration Base

Minutes and Actions (QAG-DEC17 - recording timestamp 00:03:31).

The Programme provided an update on Migration Non-SIT LDSO Test Scenarios and Test Cases.

Non-SIT LDSO Test The Programme had walkthrough sessions with LDSOs and asked for feedback which was incorporated. This was brought to May QWG to
Scenarios and Test endorse, and now brought to QAG for approval.

Cases DECISION: The Chair, acting with delegated authority of the MHHS Senior Responsible Owner (SRO), approved the Non-SIT LDSO
Migration Test Scenarios and Tests Cases (QAG-DEC10 — recording timestamp 5:51).

The programme provided an update on the Non-SIT LDSO QT Test Data Plan and Approach

DECISION: The Chair, acting with delegated authority of the MHHS Senior Responsible Owner (SRO), approved the Non-SIT LDSO Test
Data Plan and Approach and associated milestone (QAG-DEC11 - recording timestamp 7:24).

Non-SIT LDSO QT Test
Data Plan and

Approach

The slides showed a summary consultation responses.

Code bodies provided update on Annex 2 of Qualification Approach and Plan, and Batch 1 & 2 Functional Test Scenarios.

These documents will be taken to BSC/REC PABs next week.
Annex 2 of The Large Supplier Representative asked if there would be Batch 3 of the scenarios and when that will happen. The Code Bodies replied that
Qualification for the test scenarios they are awaiting a piece analysis the Programme are doing on coverage. Once that is complete then they can confirm
Approach and Plan, when Batch 3 will be produced.
and Batch 1 & 2 DECISION: The Chair, acting with delegated authority of the MHHS Senior Responsible Owner (SRO), approved the Qualification Approach
Functional Test and Plan Annex 2 (QAG-DEC12 — recording timestamp 10:05).
Scenarios

Code Bodies provided a summary on the QT Functional Test Scenario Batch 1 & 2 consultation responses.

DECISION: The Chair, acting with delegated authority of the MHHS Senior Responsible Owner (SRO), approved the Functional QT Test
Scenarios Batch 1 and 2 (QAG-DEC13 - recording timestamp 11:06).

Code Bodies provided an update on May’s QWG.

The I1&C Supplier Representative asked if there was a breakdown which consists of suppliers that have not responded to the QAD. Code Bodies
replied that there was a figure of 75%, and this is broken down by: small supplier, 1&C, medium supplier, and large supplier. Code Bodies will

i i t dat kto P I,
Updates from QWG discuss with PPC to present data back to PSG as we

The Large Supplier Representative raised the issue that the QAD v1.1 was released without a change marked version, which made it off-putting
for PPs to consult on as it was difficult to identify where to consult on. Code Bodies responded that they are committed to red line versions
going forward, and that the redline version was uploaded when it was realised only a clean version was uploaded. The REC Representative
added that it may be helpful to confirm where the red line version is held and explain to parties what the changes are in v1.1.

© Elexon Limited 2024 Page 3 of 6



The Large Supplier Representative followed up by asking about the concerns raised by their constituent regarding the E2E Sandbox
environment. They will send the questions via email. The Programme replied that this has been developed through the QWG, there were not
many questions raised at the last QWG regarding this. The consensus of the last QWG was that the proposed options will be taken forward
into draft guidance. If there is anything additional from constituents, then send to the Programme and that can be developed forward.

Terms of Reference for
New QWG Sub-Groups

The Programme and Code Bodies provided updates on the new Qualification Sub-Groups.

ACTION: PMO to identify any potential clashes with the Qualification Sub-Groups and existing Working Groups (QAG04-01).

ACTION: Participants to ensure to make PMO aware if they have not been invited to the relevant Qualification Sub-Group (QAG04-02).
A high-level summary of the Sub-Group ToRs was shown.

ACTION: Bullet point “Support the LDSO programme participants with technical queries by enabling more detailed discussions specific to the
Non-SIT LDSO Qualification Testing.” to be added to S&A ToR (QAG04-03).

DECISION: The Chair, acting with delegated authority of the MHHS Senior Responsible Owner (SRO), approved of the Non-SIT LDSO
Qualification Testing Sub-Group (LQTSG) ToR v0.1 and Non-SIT Supplier & Agent Qualification Testing Sub-Group (SAQTSG) ToR v0.2, with
the caveat for potential changes (QAG-DEC14 — recording timestamp 24:04).

Programme
Milestones related to
QAG

The Programme and Code Bodies provided updates on the programme plan.

CR047 and CR048 have been approved a Change Board and at May PSG. The updates have been included in the latest version of the
programme plan.

DECISION (QAG-DEC15 — recording timestamp 26.52): The Chair, acting with delegated authority of the MHHS Senior Responsible Owner
(SRO), approved of the following milestones:

e T3-QU-0063, Functional Testing elements of Qualification Approach and Plan v2 approved by REC PAB and BSC PAB
e T3-QU-0064: Migration Testing elements of Qualification Approach and Plan v2 approved by REC PAB and BSC PAB
e T3-QU-0066: Qualification Assessment Document v1 approved by REC PAB and BSC PAB

DECISION: The Chair, acting with delegated authority of the MHHS Senior Responsible Owner (SRO), approved the Level 3 milestones (QAG-
DEC16).

Top Programme Risks
Related to QAG

The Chair provided an update on Programme risks to CCAG.

The Supplier Agent Representative (Independent) raised concern of the mixed results of SIT progress and if there is an update. The Programme
responded that the update on SIT will be brought to FTIG tomorrow (24 May) but cannot brief in advance of that.

e The Supplier Agent Representative added that if the update in FTIG highlights potential delays, what would be the first steering
committee to go back to for discussion. The Programme responded that there is an extraordinary SITAG arranged as well, it is going
through FTIG for a view and recommendation and then to SITAG for approval.
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e The Large Supplier Representative asked if there will be an update in PSG. The Programme replied that the usual slides are in the in
PSG pack and there will be a verbal update in the upcoming meeting. The eSITAGs are intending to be held as they are aligned with
the governance process to make decisions.

AOB

The 1&C Supplier Representative queried the discussions between the Programme and Elexon on non-DCC I&C Suppliers raising concerns
about testing of smart metering processes even if they do not work in that market and how to take this forward. The Elexon Representative
replied that they have received the exemptions, and they have been taken to the REC/BSC PABs for a joint workshop in May. The output of
the workshops will be brought to QWG and QAG to sound the solution. Elexon are working with people who have requested exemption and
there are various approval processes in place.

The UKPN Representative queried that they have not received responses from the non-SIT LDSO comments. The Programme replied that this
can be picked up in the comments log that is published. The Representative also added if the meeting with non-SIT LDSOs to agree the RTTM
can be arranged sooner rather than later to give ample time after the meeting. The Programme replied that they are sending out the approach
shortly.

The Supplier Agent Representative asked if Ofgem is still on track for publishing incentive proposals towards the end of June or is there any
delay. The Ofgem Representative replied that as BSC there was already the incentive related to Suppliers, this was about operationalising that
requirement Section C of BSC. The document has been sent through BSC and REC where it has been operationalised and consulted on.

e The REC Representative asked if there are changes to be made to that document it will go through the same route and same website
link for PPs to see the operationalised process.

e The Elexon Representative added that the QA&P Annex C is available on the website. It provides high-level and prevents Suppliers
from taking on board new MPANsSs if they have failed to qualify by M14.

The Supplier Agent Representative added if there is anything else to expect from Ofgem. The Ofgem Representative replied that there is nothing
from a Qualification perspective, however there are some discussions with the Programme regarding Migration design. Migration is more
complex due to the dual governance, and what is proportionate for incentives to apply to BAU world. There is analysis of the issue with Migration
and identifying how to remedy rather than an incentive that may do more damage.

e The Chair added that further updates would be found in MCAG.

The Supplier Agent Representative also raised that in this week’s clock there was a check on PPs completeness/readiness for changes to
legacy arrangements. Elexon replied that the BSC pact communications is being put together on that and will discuss further in PAB next week.

The REC Representative added that this is also being discussed in TORWG as the work is being pulled together for the M10 Cutover document.
The Code Bodies will be undertaking assurance activities and providing that information in the Programme to ensure the M10 Cutover decision.

Date of next meeting: 20 June 2024
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Attendees Apologies

Chair Seat vacant Small Supplier Representative
Confirmed not filling seat Consumer Representative

Chris Welby (Chair) MHHS SRO David Yeoman DNO Representative

Industry Representatives

Andrew Wallace RECCo (Qualification Body)

Clare Hannah Supplier Agent Representative

Gareth Evans I&C Supplier Representative

Graham Wood Large Supplier Representative

Helen Clarke Supplier Agent Representative (Independent)

Laura Kennedy Elexon Qualification Team

Rachel Stringfellow Medium Supplier Representative

Tom Jenkins IDNO Representative

MHHS IM

Ben Wickens Non-SIT LDSO Qualification Team

Jason Brogden Programme Industry SME

Nicola Farley Non-SIT LDSO Qualification Lead

Other Attendees

George Player Elexon Qualification Team

Jenny Boothe Ofgem

Matt Cogram Elexon Qualification Team

Mohamed Murshid Enzen

Taylor Thorpe IPA
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