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1.1 Change Record
Date Author Version Change Detail
13/06/2024 Migration Team v0.1 Migration Framework Industry Consultation 2
1.2 References
Document Publisher Published Iﬁ‘%?::g:;g:]
REF-1 MHHS-DEL2426-[01] Migration Framework Foundations v1.1 Migration Team 13/06/2024 Migration FW
REF-2 MHHS-DEL2427-[02] Migration Framework - Principles and Migration Team 13/06/2024 Migration FW
Guidelines v1.1
REF-3 MHHS-DEL2428-[03] Migration Capacity Calculations - Method Migration Team 13/06/2024 Migration FW
Statements v1.1
REF-4 MHHS-DEL2429-[03a] Migration Capacity Calculations — Parameters Migration Team 13/06/2024 Migration FW
vll
REF-5 MHHS-DEL2430-[04] Migration Requirements and Processes —v1.1 Migration Team 13/06/2024 Migration FW
REF-6 MHHS-DL2431-[04a] Migration Business Process Models v1.1 Migration Team 13/06/2024 Migration FW
REF-7 MHHS-DEL2762-[05] Migration Choreography v0.1 Migration Team 13/06/2024 Migration FW
REF-8 MHHS-DEL2763-[06] Migration Governance and Escalation Migration Team 13/06/2024 Migration FW
Framework v0.1
REF-9 MHHS-DEL2764-[07] Migration Data Requirements and Reports v0.1 Migration Team 13/06/2024 Migration FW
REF-10 MHHS-DEL961 — Migration Design Document v1.3 Migration Team 03/04/2023
REF-11 MHHS-DEL953 — Data Assessment Report V1.0 Migration Team 21/02/2023
REF-12 MHHS-DEL1128 — Migration, Cutover and Data Strategy v1.0 Migration Team 02/06/2023
REF-13 MHHS-DEL1648 - Migration Thresholds Document v1.0 Migration Team 20/11/2023
REF-14 MHHS-DEL813 — Overarching Test Data Approach and Plan V1.0 Testing Team 19/07/2023
REF-15 MHHS-DEL1181 — Data Cleanse Plan v2.1 Migration Team 04/06/2024
REF-16 MHHS-DEL1792 - M15 Acceptance Criteria v1.0 Migration Team 13/12/2023
1.3 Terminology
Term Description
BAU Process This refers to a process within the MHHS arrangements as set out within the
MHHS Core Design.
BSC Balancing and Settlement Code

Central Services /

MHHS Programme term referring to the parties and systems that comprise the
supporting infrastructure for MHHS business processes and services, namely
the Elexon Central Services, Electricity Enquiry Service, Data Service Provider,

Systems Central Switching Service, Data Transfer Network, and the Data Integration
Platform.

CoA Change of Agent

CoS Change of Supplier

CSS Central Switching Service

Daily Planned Migration
Threshold

This is an industry-wide limit on the maximum planned for number of migrations
that can take place on a given day under normal circumstances.

Data Cleanse Plan

The approach and activities required to improve and populate data prior to
Migration start.

DC

Data Collector

DIP

Data Integration Platform
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Term Description

DS Data Service

DSP Data Services Provider
ECS Elexon Central Services
EES Electricity Enquiry Service

Export MPAN

An MPAN that exports energy to the grid from a premises.

Forward Migration

The process through which MPANSs will move from legacy arrangements to
MHHS arrangements.

IDNO Independent Distribution Network Operator
Import MPAN An MPAN that imports energy from the grid to a premises
ISD Industry Standing Data
LDSO Licensed Distribution System Operator
LDSO Portfolio Limits set for each_LDSO based on the size of their portfolio, ensuring balanced
Thresholds migration across dlfferent_ope_rators
See MHHS-DEL1648 - Migration Thresholds Document v1.0
The existing arrangements set out under the BSC and REC. For the purposes of
Legacy Arrangements | the Migration Design, this is primarily the REC Metering Services Schedule and
the Balancing and Settlement Procedures related to Data Collection.
MCC Migration Control Centre
MHHS Market-Wide Half-Hourly Settlement
MHHS Arrangements The new MHHS arrangements as set out in the MHHS Core Design Artefacts.

Migration Design

The technical articulation of how MPANs will move from legacy to new MHHS
arrangements.
See MHHS-DEL961 — Migration Design Document v1.

Migration Period

The period denoted by the Programme as occurring between the M11 and M15
milestones.

Migration Planning and

Application to be developed for use by the MCC to manage the end to end

Management Tool migration process

(MPMT)

MOP Meter Operator

MPAN Meter Point Administration Number
MPID Market Participant Identifier

MS Metering Service

MWG Migration Working Group

NFR Non-Functional Requirement

Primary MPAN

The MPAN, within a Related MPAN arrangement, for which a Switch is initiated,
or a forward migration (via an IF-031) is initiated.

Qualified Supplier

A Supplier recognised in ISD as both having passed the relevant BSC
gualification requirements; and declared that their service is operational within
the MHHS arrangements.

Registration Service

The Registration Service is the LDSO service that holds Meter point standing
data information about each MPAN within its Distribution Region. Data includes
the BRP the processing and metering services appointed to the MPAN. It also
includes information on the type of customer, the Measurement Class,
Energisation Status and Line Loss Factor Class.

REC

Retail Energy Code

Reverse Migration

The process through which MPANs will move from MHHS arrangements to
legacy arrangements.

Secondary MPAN

The MPAN, within a Related MPAN arrangement, for which a forward migration
occurs when an IF-031 is received for a Primary MPAN.

Switch

The process by which a new Supplier Registration supersedes an existing
Supplier Registration, managed by the CSS.

Upper Migration
Threshold

This is an industry-wide limit on the maximum number of migrations that can
take place on a given day under exceptional circumstances.
See MHHS-DEL1648 - Migration Thresholds Document v1.0

Supplier Capacity
Envelope

A daily profile covering the whole migration period detailing the maximum
number of migrations a given Supplier in a LDSO may undertake.
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Term Description

(Envelope) This also includes the submission rules for a Supplier's deminimus category
submissions.

A Supplier’'s forward view of planned migrations at LDSO level that falls within
Supplier Submission the Supplier Capacity Envelope provided and includes all MPANSs within their
portfolio.

2 Introduction

2.1 Purpose of the Document

This document sets out the Data Requirements for the Migration Control Centre (MCC) and the Migration Planning
Management Tool (MPMT).

This document outlines the Data Requirements for the Migration Control Centre (MCC) and the Migration Planning
Management Tool (MPMT), as well as providing a view of the external Migration Report Catalogue.

It seeks to ensure that the MCC and Industry Stakeholders have the necessary data and reporting capabilities to monitor,
manage, and control the MHHS migration effectively.

2.2 Overview

221 Data Requirements

The Data Requirements section aims to:
¢ Identify key data sources and reports that will serve as inputs for the MCC and MPMT
e Ensure the accuracy and completeness of reference data used by the MCC and MPMT

e Understand additional data requirements to support the development of the MCC and MPMT

2.2.2 Reporting Catalogue

The Reporting Catalogue section seeks to:
e Specify the structure and classification for Migration reports
e Identify reports timings and high-level content, and purpose
e Provide an opportunity for stakeholders to offer feedback and opinions
e Support a MCC Principle of continuous monitoring and improvement of the migration process

e Present a core set of Migration Reports that can be iteratively enhanced during the active migration window

We acknowledge that additional Migration insights and requirements may emerge through consultation and operational
experience

3 Objectives

The Migration Team aims to achieve the following objectives:
1. Identify Sources and Types of Data

Determine the data sources and other information including other Party reports that the MCC will need to Monitor,
Manage and Control the MHHS migration.

2. Clarify Key Reports
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Provide an overview of essential reports that parties can expect from the MCC, with key data items and expected

frequency

Avoid Reporting Duplication

Ensure that MCC reporting complements the MHHS Programme and does not result in duplication of effort or
information where practical.

Develop and Confirm Reports

Once we establish the high-level report definitions, we will further refine the structure and data to assist parties in
their planning and process development..

Feedback and Adaptation

Acknowledge that this list of reports is an important starting point and remains open to feedback to address
additional requirements concerning data and frequency.

The Migration Team is committed to producing information that supports the Migration Framework principles and ensures
clarity for all parties involved in the migration execution.

By collaborating with industry stakeholders, the team aims to create a reporting framework that meets the evolving needs
of the MHHS migration processes.

4

Data Requirements

The Migration Team have identified the following data sources and inputs required for the Migration Framework and
Reporting Suite:

# Source / Input Description Example Entities / Data ltems
ISD Entities:
Data defining e Entity Id 1 - Market Participant Organisation
DR- Industry market e  Entity Id 4 - SMR Agent Appointment
Standing Data I o  Entity Id 21 - Market Role
01 (ISD) participants and e  Entity Id 45 - Market Participant Role
roles. e  Entity Id M16 - Market Participant to DIP Participant Mapping
e  Entity Id M18 - DIP Market Roles
Supplier portfolio
Dr. | Electricity counts for each
02 Enquiry supplier within Supplier Portfolio Counts for each Supplier within each LDSO Region
Service (EES) each LDSO
region.
Message Data:
e |F-001/PUB-001 Notification of Change of Supplier
e |F-003/PUB-003 Notification of Reverse Migration and De-Appointment
e |F-031/PUB-031 Supplier Service Provider Appointment Request
DR Data Messages and e IF-032/PUB-032 Supplier Service Provider Appointment Request
- : . Response
03 Integration ev_ents_ supporting e |F-034/PUB-034 Service Provider Appointment Request Response
Platform (DIP) migration. e |F-035/PUB-035 Registration Service Appointment Status Notification
e |F-036/PUB-036 Service Provider Notification of Appointment
NOTE The Programme may also wish to track the first instance of the IF-
021/PUB-021 to confirm if the migrated MPAN can settle on the new
arrangements, this will most likely form a part for the assurance activities.
The MHHS
Programme Programme body
DR- | Party that coordinates e Target MPIDs for Suppliers within each LDSO Region
04 Coordinator and collects e  Confirmed Migration Start dates for qualified MHHS Suppliers and Agents.
(PPC) Programme Party
data.
Operational Inputs fOI’ e  Scaling factors
DR- | Inputs to the managing the_ e De-minimus Thresholds
05 Miarati MHHS migration. | e Escalation Tolerances
|gra_|on To be used by the | *  Operational Incident Reporting:
Planning and MPMT o  Suppliers, Agents, SMRS/ LDSOs, DCC and CSS
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Management
Tool (MPMT)
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5

Report Categories

Definition

Data Items

Category

Tracking data

e  Supplier Status
° LDSO Status
e  Service Provider Status

MDD Data extracts should be
regularly updated to ensure

and tracking
issues

Agents/Service Providers
Settlement Services

Dependant on MHHS Programme
Service Management processes
and tools

RC | Industry and Party f . MDD Data extracts combined with accuracy.

-01 | Data or yarlous MHHS Programme gathered data Timing of MDD refresh and MCC
participants including: Envelope/Reports production

e  Current Participant Roles important
. MPID
e  Effective dates
. Secu.re reports Data used by MPMT to define
RC SUpP“er and_ showing MCC «  Sunolier-only individual reports allocations at the MPID Level.
Service Provider | view of P y P Timing of EES refresh and MCC
-02 ; . e LDSO MPID Level Portfolios Envelone/R duction i
Portfolio Data portfolios for Envelope/Reports production Issue
suppliers important
Distribution of e Aggregate view of MPANs by Provides view of Market wide
RC MPANSs LDSO dlstrlbutl_on and_ management of
MPAN Counts b «  List of Sunpliers with portfolios MPANS in relation to migration

-03 etween by LDSO PP P progress and future migration
LDSOs demand and activity.
Comparison of

RC planned VS e  Submitted Daily Migration Plans

for Sprint Execution Used to track and manage

-04 Plan vs Actual ac_tual_ e  Actual migration submissions deviations from planned migrations
migration and completions, errors
submissions

Aggregate views of:
Views of e |F-031/PUB-031 initiated
RC | Transaction transaction e |F-036/PUB-036 completed Supports tracking of migration-
-05 | Reportin initiation and related transactions and related
p g ] Summary views of all related appointments
completion migration message
submissions/completions/errors
Reports for L
. Used for monitoring overall
RC | G | MI trend a_maly5|s e Various reports to support trend migration performance and
enera ; : . o . e .

06 Reporting and migration gnaly5|s and identify migration |d|t|ant|fy|ncgcpotentlsl problems.
issue issues Allow MCC to make strategic
identification decisions based on data.

Used for the daily operational
Day-to-day e Central Services management of the migration
) migration e Registration Services process and identifying issues
RC | Operational management e LDSOs Provide overall system /ecosystem
-07 | Reports e Supplier health status
°
°

© Elexon Limited 2024

Page 7 of 9




6 Reporting Catalogue

Report
Category

Report Description

Data Items

Report
Consumers

Expected

Frequency

Tracks the status of
suppliers, LDSOs, e Party Status (Suppliers, Central . MCC
and service Services, Registration Services, « MHHS
) . roviders, includin LDSOs, Service Providers)
Migration Industry 3evelopment ? e PIT/SIT Progress Programme
RP- Party Data and P Managers
o1 Tracking Party progress, . Qual_lflcatlon Pr_ogress e Suppliers Monthly
and Status Readiness qual!flcatlon, a_nd e Service Activation Progress Dates e LDSOS
service activation e Planned Migration Start Dates )
with lead-time to (RAG status) * Service
planned migration « Blockers Providers
start dates.
Secure individual
supplier reports on
MCC's view of « MPID, Market Role
portfolios used by . LDSd-SuppIier Shares Monthly
Supplier MPMT to define e MPAN Counts, Meter Point Types
RP- Portfolio Industry allocations (MPID N e MCC Also
02 Data (MCC | Data Level). Includes * Expected Migration Volumes e Suppliers ONLY | included with
Snapshot) numbers of MPANS, ¢ Suppl!er MPID Qroups . Supplier
meter point types, . Suppller - Service Providers Envelopes
and expected service relationships
provider migration
volumes.
o MPAN Counts (Migrated, Non-
Migrated, in valid Migration Status)
o List of Supplier MPIDs per LDSO
with view of Supplier Portfolio at a
macro level e.g.
. - Supplier meets Envelope
Aggregate view of S e MCC Monthly
fﬂ?grr;ge?jte the distribution of - (S:trjlgt:)eprlliae:?rrlé_(ljtsgeminimus * LDSOs
RP- MPAN MPAN MPANS between Criteria ¢ Suppliers Also .
03 Distribution | €OUNtS LDS(ID_S' List of - LDSO meets Deminimus « Central Services | included with
by LDSO SUPPLETS with Criteria * Registration Supplier
portfolios by LDSO. - Supplier has no migration Services Envelopes
portfolio in LDSO
o List of Suppliers by LDSO MPID
with Complex Sites and remaining
Portfolios to be Migrated
e MCC
e Suppliers
. Comparison of . . Daily for
Supplier . : TBC if required-
Submitted fnuibimttite: c:alrl1y for ¢ Daily Migration Plans Summary/ I\S/ICC”ar;d
RP- Migrations Plan vs sp?inatl :xeguatlioi ° o Actual Migration Initiations and Agg_rggateql uppliers
04 Plan vs Actual versus actual Completions sanitized views for Weekly for
Actual migration initiations ¢ MCC Identified deviations including | other Participants Aggregate
Migration and completion Threshold breaches e.g. Central Views for
Outturn Services
messages. - . other PPs
e Registration
Services
e | DSOs
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Report

Report Description

Data Items

Report

Expected

Category Consumers Frequency
e |F-001/ PUB-001 Notification of
Change of Supplier
¢ |F-003/PUB-003 Notification of
Reverse Migration and De- e MCC
Appointment e Suppliers
e |F-031/PUB-031 Supplier Service
Provider Appointment Request TBC
e |F-034/PUB-034 Service Provider e Service
Aggregate views of Appointment Reques_t Res_ponse Providers / Daily for
o IF31 initiated versus . IF-O$5/PUB-Q35 Registration Legacy Agents MCC _and
Migration _ IF36 completed Sery!ce Appomtment Status _ _ Suppliers
RP- Message / Transaction Summary views' of all Notification TBC if required-
05 Transaction | Reporting related migration e |F-036/PUB-036 Service Provider Summary/ Weekly
Summary message Notification of Appointment Agg_r_egateql A_ggregate
SUbMISSIONS. * Aggregate views of IF31 initiated sanitized views for | Views for
versus IF36 completed. other Participants other PPs
e.g.
Summary views of all related ¢ Central Services
migration message submissions. e Registration
e Correlated Message Submission Services
Summary e LDSOs
e Exception Rates / Error Rates
« Migration Thresholds vs
Submissions
Reports to support e MCC
RP- Migration General Ml _trend_ analysis and e Trend Data ¢ Code Bodies
06 Trend Reporting identify nascent, « Migration Risk and Issues e MHHS Monthly
Analysis emerging migration o Historical Comparisons Programme
risk and issues. Managers
Consolidated view of
various Operational
reports for day-to-day
migration
management, ¢ Migration related Operational
tracking issues and Issues e MCC, MHHS )
potential issues « Migration Systems Operational Programme Real-time
Mcc r?elﬁ‘toer(rjnte?nT: and Saws i i Managers Daily
RP- Operational | Operational gperaﬂons of: * gﬂt'gtﬁ'on Parties Operational « All relevant and Summary
o7 Migration Reports * Central services ¢ Migration Party ecosystems and impacted PPs
Dashboard « Registration deg arty Y impact Weekly /
\ pendencies identified at Monthly
services incident /issue Trends
e LDSOs e Mean-Time to Recovery occurrence
* Suppliers e Mean Time between Failures
e Legacy Agents
e Service providers
e Elexon
e FEic.
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